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The Alabama Department of Transportation (ALDOT) Standard Specifications for 

Highway Construction, 2002 edition, contains the following LDs provision (§108.10) and 

a schedule of LDs (§108.11) based on a range of contract dollar amounts: 

 

“§108.10 Failure to Complete Work Within Contract Time. 

Should the Contractor, or in case of default, the surety, fail to complete the work within the 

time stipulated in the contract or the adjusted time as granted under the provisions of Article 108.09, 

a deduction for each calendar day or work day that any work shall remain uncompleted, an amount 

indicated by the Liquidated Damages Schedule shown in Article 108.11 or provided in the contract 

documents shall be deducted from any monies due to the Contractor on monthly estimates.  Any 

adjustments due to approved time extensions or overruns in the contract amount will be made on the 

monthly, semi-final or final estimate as may be appropriate. 

 Liquidated damages assessed as provided in these Specifications is not a penalty, but is 

intended to compensate the State for increased time in administering the contract, supervision, 

inspection and engineering, particularly that engineering and inspection which requires maintaining 

normal field project engineering forces for a longer time on any construction operation or phase than 

originally contemplated when the contract period was agreed upon in the contract. 

 Permitting the Contractor to continue and finish the work or any part of it after the time fixed 

for its completion, or after the date to which the time for completion may be extended, will in no 

way operate as a wavier on the part of the Department of any of its rights under contract. 

 

§108.11 Schedule of Liquidated Damages. 

Original Contract Amount Liquidated Damages Daily Charge 

More Than To and including 
Calendar Day or 

Fixed Date 
Work Day 

$ 0  $ 100,000  $ 120  $ 200  

 100,000   200,000   180   300  

 200,000   500,000   300   500  

 500,000   1,000,000   480   800  

 1,000,000   2,000,000   660   1,100  

 2,000,000   5,000,000   840   1,400  

 5,000,000   10,000,000   1,020   1,700  

 10,000,000   - - - - - - -   1,200   2,000  

  

When the contract time is on the calendar day or date basis, the schedule for calendar days 

shall be used.  When the contract time is on a work day basis, the schedule for work days shall be 

used.” 

 

 


